

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Brad Koenig	2. Log Date: 6/29/04	3. CCR #: 04-0333	4. Rev: —	5. Tel: 301-925-0581	6. Rm #: 1146D	7. Org. COTS SW
8. CCR Title: Install ACSLS version 7.1 on p0drs03.						
9. Originator Signature/Date Brad Koenig /s/ 6/28/04			10. Class II	11. Type: CCR	12. Need Date: 7/02/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 6/29/04			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): See attached sheet.			17. Schedule Impact:		18. CI(s) Affected:DRP	
19. Release Affected by this Change: Drop 7		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed40532						
23. Problem: (use additional Sheets if necessary) ACSLS losses volumes during audit when Amass is active.						
24. Proposed Solution: (use additional sheets if necessary) The COTS vendor (STK) believes that the problem has been fixed in ACSLS version 7.0 and above. Install ACSLS version 7.1 on p0drs03 in the PVC and test. If problem is resolved PSR ACSLS 7.1 and deliver to the DAAC's.						
25. Alternate Solution: (use additional sheets if necessary) Request STK provide a patch for ACSLS version 6.1. ACSLS 6.1 will reach end of life at the end of 2004.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAAC's may lose volumes if they choose to do a silo audit when Amass is active..						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 7/1/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 04-0333 **Rev:** — **Originator:** Brad Koenig

Telephone: 301-925-0581 **Office:**

Title of Change: Install ACSLS version 7.1 on p0drs03.

910-TDA-003 COTS Software Map.
910-TDA-023 Critical COTS Software
920-TDP-002 PVC Hardware Software Maps

CM01AJA00 Revised 10/2/03

ECS/EMD