

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Brad Koenig	2. Log Date: 11/29/2004	3. CCR #: 04-0333	4. Rev: C	5. Tel: 301-925-0581	6. Rm #: 1146D	7. Org. COTS SW
8. CCR Title: Install ACSLS version 7.1 recommended patch set on p0drs03.						
9. Originator Signature/Date Bradley Koenig /s/ 11/29/2004			10. Class	11. Type: CCR	12. Need Date: 11/30/04	
13. CCR Sponsor Signature/Date Evelyn N. Nakamura /s/ 11/29/2004			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): See attached sheet.			17. Schedule Impact:		18. CI(s) Affected:DRP	
19. Release Affected by this Change:		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed40532						
23. Problem: (use additional Sheets if necessary) ACSLS losses volumes during audit when Amass is active.						
24. Proposed Solution: (use additional sheets if necessary) The COTS vendor (STK) has released another patch update for ACSLS version 7.1, the new patch is PTF820822S.  Cksum info: 1630195489 225219 PTF820822S.tar.Z						
25. Alternate Solution: (use additional sheets if necessary) Request STK provide a patch for ACSLS version 6.1. ACSLS 6.1 will reach end of life at the end of 2004.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAAC's may lose volumes if they choose to do a silo audit when Amass is active..						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 11/29/2004			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			