

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Natisha Greenway	2. Log Date: 6/29/04	3. CCR #: 04-0336	4. Rev: —	5. Tel: 301-925-1079	6. Rm #: 3010G	7. Org. COTS SW
8. CCR Title: Operations Tools Manual Errata						
9. Originator Signature/Date Natisha Greenway /s/ 6/29/04			10. Class II	11. Type: CCR	12. Need Date: 7/9/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 6/29/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 609-EMD-001			17. Schedule Impact:		18. CI(s) Affected: N/A	
19. Release Affected by this Change:		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: CDRL 23						
23. Problem: (use additional Sheets if necessary) The Operations Tools Manual, 609-EMD-001, has updates in the following sections that need to be reflected in the current manual: 609emd001s041114 & 609emd001s041209 Below are 2 additional sections that need to be added to the Operations Tool Manual 609emd001s041213 & 609emd001s041214						
24. Proposed Solution: (use additional sheets if necessary) Provide an Errata for the Operations Tools Manual on the following sections only: 609emd001s041114, 609emd001s041209, 609emd001s041213 (new), 609emd001s041214 (new) The Errata will provide to the customer and DAACs a hardcopy and softcopy of the new sections and replacement of the existing sections. The new sections and replacement sections will be posted on the EDHS Website as well.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Customer and EDHS Website viewers will not access updated information pertaining to the above sections of the 609.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 7/1/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			