

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 6/30/04	3. CCR #: 04-0344	4. Rev: —	5. Tel: 301-925-0865	6. Rm #: 3103A	7. Org. COTSHW
8. CCR Title: Upgrade m0mss04 with additional disk space and CPUs to support the COTS distribution.						
9. Originator Signature/Date Sarah Lewallen 6/30/04			10. Class II	11. Type: CCR	12. Need Date: 7/30/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 6/30/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDS-001, 922-TDS-031			17. Schedule Impact: None		18. CI(s) Affected: MSSHW	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: SMC TT 6910, ECSed40792						
23. Problem: (use additional Sheets if necessary) Ran out of space for storing the tar files for distribution of COTS to the DAACs. The files are being rotated according to what is needed to be shipped. When older files are requested, they must be restored from tape which is time consuming. The system is distributing COTS and doing the nightly backups. Additional resources are needed as volume increases.						
24. Proposed Solution: (use additional sheets if necessary) Replace existing CPU and memory board with 2 CPU memory boards, s/n: 5014882086225 and 5014882052471 w/ a total of (4) CPU modules P/N: 5012959 both boards have (2) full banks of memory P/N: 5012653 for a total of 1GB(512mb each board) Add an SSA EIN: 3611 with (35) 4GB disks. Install VM 3.0.4 and configure into one large volume, a mirror with hot spare. Copy all of the data from the HP RAID and remove the HP RAID. Excess the HP RAID.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will need to move data to and from tape on a regular basis.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): A. Abtahi /s/ 7/8/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 04-0344 **Rev:** — **Originator:** Sarah Lewallen

Telephone: 301-925-0865 **Office:** 3103A

Title of Change: Upgrade m0mss04 with additional disk space and CPUs to support the COTS distribution.

Add (2) CPU boards s/n: 5014882086225 and 5014882052471 w/ a total of (4) CPU modules P/N: 5012959 both boards have (2) full banks of memory P/N: 5012653 for a total of 1GB(512mb each board)
re another board available with the same part number?

Add EIN: 3611 Sun RAID w/ (35) 4GB disks with VM 3.0.4 configure as mirror with hot spares.

CM01AJA00 Revised 10/2/03

ECS/EMD