

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Derrick Clark	<b>2. Log Date:</b> 07/01/04	<b>3. CCR #:</b> 04-0345	<b>4. Rev:</b>	<b>5. Tel:</b> 301-925-1024	<b>6. Rm #:</b> 3007	<b>7. Org.</b> DEPL
<b>8. CCR Title:</b> Release of 7.01/Multiple Volume Groups and End To End Check Summing for installation at DAACs.						
<b>9. Originator Signature/Date</b> Derrick Clarke /s/ 7/1/04			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 07/01/2004	
<b>13. CCR Sponsor Signature/Date</b> Art Cohen /s/ 7/1/04			<b>14. Category of Change:</b> PSR		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist): See Chapter 2 of the 914-TDA-279 document			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> All	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> 07/01/2004		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: See Chapter 3 of the 914-TDA-279 Document for list of Tickets.						
<b>23. Problem: (use additional Sheets if necessary)</b> One new capability(MVG), Phase III of the End To End Check Summing capability, Near Term Data Hiding, Four (4) SEP NCRs and Operational NCRs have been implemented and compiled into the delivery Release 7.01. This release of software needs to be implemented to improve overall system production and operations.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Deliver Release 7.01 custom code and documentation for implementation at all DAACs. This delivery consists of 7.01, Patch_7.01_SYSTEM.01, Patch_7.01_SITEMAP.01, Patch_7.01_TOOLKIT, Patch_7.01_TOOLKIT_LX, and related documentation.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> No new 7.01 functionality or fixes will be delivered.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. SCDV CCB Chair (Sign/Date):</b> Byron Peters /s/ 7/1/04		<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>33. EDF CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				