

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Derrick Clark	<b>2. Log Date:</b> 7/12/04	<b>3. CCR #:</b> 04-0345	<b>4. Rev:</b> A	<b>5. Tel:</b> 301-925-1024	<b>6. Rm #:</b> 3007	<b>7. Org.</b> DEPL
<b>8. CCR Title:</b> Release of 7.01/Multiple Volume Groups and End To End Check Summing for installation at DAACs. (Amended)						
<b>9. Originator Signature/Date</b> Derrick Clark /s/ 07/12/04			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 07/12/2004	
<b>13. CCR Sponsor Signature/Date</b> Pamela Johnson /s/ 07/12/04			<b>14. Category of Change:</b> PSR		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist): See Chapter 5 of the 7.01 Release Notes Document			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> All	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> 07/12/2004		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: NCR ECSed40813						
<b>23. Problem: (use additional Sheets if necessary)</b> Chapter 5 for Release 7.01 documentation does not reflect proper listing of NCRs for Release 7.01 delivery.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Updated Chapter 5 by adding the proper listing of NCRs for the Release 7.01 delivery						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> DAACs will not have the correct list of NCRs to reference for the Release 7.01 delivery.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> EDF PVC VATC EDC GSFC LaRC NSIDC SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. SCDV CCB Chair (Sign/Date):</b> Byron Peters /s/ 07/12/04			<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. EDF CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b> Mary Armstrong /s/ 07/12/04			<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			