

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Derrick Clark	2. Log Date: 9/10/04	3. CCR #: 04-0345	4. Rev: C	5. Tel: 301-925-1024	6. Rm #: 3007	7. Org. DEPL
8. CCR Title: Release of 7.01/Multiple Volume Groups and End To End Check Summing for installation at DAACs. (Amended)						
9. Originator Signature/Date Derrick Clark /s/ 9/10/04			10. Class II	11. Type: CCR	12. Need Date: 09/09/2004	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 9/10/04			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): See Chapters 1-2 and 12 of the 7.01 Release Notes Document			17. Schedule Impact:		18. CI(s) Affected: All	
19. Release Affected by this Change: 6A		20. Date due to Customer: 09/09/2004		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: NCR ECSed40891						
23. Problem: (use additional Sheets if necessary) Unable to activate PDS orders. Chapters 1-2 (Table of contents) and 12 (PDS Installation) for Release 7.01 documentation does not contain information concerning the installation of .EcPdSaPdsReports.pkg and .EcPdSaPdsForms.pkg which is required to allow PDS to operate properly.						
24. Proposed Solution: (use additional sheets if necessary) Updated Chapters 1-2(Table of contents) and 12(PDS Installation) by adding instructions for installing .EcPdSaPdsReports.pkg and .EcPdSaPdsForms.pkg packages						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs will not be able to use the PDS subsystem delivered with the Release 7.01 delivery.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Steve Fox /s/ 9/10/04		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				