

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Dominick P. Iascone, Jr.	2. Log Date: 07/09/04	3. CCR #: 04-0351	4. Rev: A	5. Tel: 301-925-1024	6. Rm #: 3000X	7. Org. Deploy.
8. CCR Title: TE_7.00_DPL_OMS.01 (Amended)						
9. Originator Signature/Date Dominick P. Iascone, Jr. /s/ 07/09/04			10. Class II	11. Type: CCR	12. Need Date: 2004-07-09	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 7/9/04			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: DPL, OMS	
19. Release Affected by this Change: Release 7		20. Date due to Customer: 2004-07-09		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed40772						
23. Problem: (use additional Sheets if necessary) ECSed40772 - "Cancel" or "Resume" on Dist.Req. GUI while Svr down -> bad req. status Execution of the mkcfg for Order Manager was omitted from the Original delivery of TE_7.00_DPL_OMS.01. A revised set of installation instructions is included with this amended delivery which adds instruction for the "CONFIGURATION" section of the document.						
24. Proposed Solution: (use additional sheets if necessary) Delivery of TE_7.00_DPL_OMS.01 (Amended)						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs will not be able to utilize Order Manager to its full capabilities.						
27. Justification for Emergency (If Block 15 is "Emergency"): Order Managere server will shutdown without the proper configuration settings which are included in the amended install instructions.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Mary S. Armstrong /s/ 7/9/04		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 04-0351 **Rev:** A **Originator:** Dominick P. Iascone, Jr.

Telephone: 301-925-1012 **Office:** 3000X

Title of Change: TE_7.00_DPL_OMS.01(Amended)

The following attached document contains the installation instructions.

See TE_7.00_DPL_OMS.01_AdSh_Rev.doc for installation instructions.

CM01AJA00 Revised 10/2/03

ECS/EMD