

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Steve Haupt	2. Log Date: 7/12/04	3. CCR #: 04-0354	4. Rev:	5. Tel: (301) 925-1137	6. Rm #: 3113C	7. Org. CM
8. CCR Title: Deliver EDGRS Release 3.02 to all DAACs						
9. Originator Signature/Date Steve Haupt /s/ 7/12/04			10. Class	11. Type: CCR	12. Need Date: 6/12/2004	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 7/12/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): None.			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: Release 7.00		20. Date due to Customer: 6/12/2004		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Routine capture and delivery of CSC provided scripts for EDGRS. These scripts address NCRs: ECSed40707 and ECSed39859.						
23. Problem: (use additional Sheets if necessary) Release 3.02 of EDGRS is available. This data has been sent to CM in order to be captured and delivered to all of the DAACs. These scripts are needed as soon as possible at the DAACs for support.						
24. Proposed Solution: (use additional sheets if necessary) Deliver the following two files: ReleaseNotesR3.02.doc cksum 3851944680 292352 bytes edgrs302.tar.gz cksum						
25. Alternate Solution: (use additional sheets if necessary) Do not deliver Release 3.02 EDGRS scripts to the DAACs						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Older versions of the EDGRS scripts will have to be used.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron Peters /s/ 7/12/04		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: **Rev:** **Originator:** Steve Haupt

Telephone: (301) 925-1137 **Office:** 3113C

Title of Change: Deliver EDGRS Release 3.02 to all of DAACs

Point of Contact for this delivery is:

Daryl Brydie
(301) 794-2152 phone
(301) 794-8355 fax
Computer Sciences Corporation
dbrydie@csc.com

sadamson@csc.com

CM01AJA00 Revised 10/2/03

ECS/EMD