

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Milton Stevens	2. Log Date: 7/13/04	3. CCR #: 04-0359	4. Rev: —	5. Tel: 301-925-0423	6. Rm #: 3015H	7. Org. DDM
8. CCR Title: Release of 311-EMD-001 thru 311-EMD-013 for Release 7						
9. Originator Signature/Date Milton C. Stevens /s/ 7/12/04			10. Class II	11. Type: CCR	12. Need Date: 07/30/04	
13. CCR Sponsor Signature/Date Arthur Cohen /s/ 7/13/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 311s documents			17. Schedule Impact: Low		18. CI(s) Affected:EDF	
19. Release Affected by this Change: Release 7		20. Date due to Customer: July 30		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Need updated documentation that includes database changes in support of Release 7.						
24. Proposed Solution: (use additional sheets if necessary) Submit to Document Management to post updated changes to the internal server. Deliver the 311s to people on recipient list.						
25. Alternate Solution: (use additional sheets if necessary) There are no alternative solutions to releasing government requested documentation for the EMD project.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) ESDIS and other recipients will not have the current documentation with the latest software release to review.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 7/29/04			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			