

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Brad Koenig	2. Log Date: 7/15/04	3. CCR #: 04-0361	4. Rev: —	5. Tel: 301-925-0581	6. Rm #: 3103A	7. Org. SED
8. CCR Title: Install fibre channel switch in the PVC						
9. Originator Signature/Date Bradley S. Koenig /s/ 7/15/04			10. Class II	11. Type: CCR	12. Need Date: 7/16/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 7/15/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDP-001, 921-TDP-002, 921-TDP-003			17. Schedule Impact: None		18. CI(s) Affected: DRPHW	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Task 102						
23. Problem: (use additional Sheets if necessary) Have 4 9940 B drives that are not connected.						
24. Proposed Solution: (use additional sheets if necessary) Install a QLogic Fibre Channel Switch in the PVC. Connect the 4 new 9940 B drives to the switch. Install Fiber channel cards in the hosts p0drg01, p0drg04 and ptdrg03 and connect to the switch. Zone the switch to emulate the DAAC configuration. Configure the drives into AMASS and test the installation.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not be able to emulate DAAC operations.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 7/15/04			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			