

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Carol Lindsey	2. Log Date: <b>07/15/04</b>	3. CCR #: <b>04-0368</b>	4. Rev: —	5. Tel: 301 925 0492	6. Rm #: 3015 J	7. Org. COTS SW
8. CCR Title: Install Solaris 8 Patches (04/04) in VATC Lab						
9. Originator Signature/Date Carol H. Lindsey /s/ 7/12/04			10. Class II	11. Type: CCR	12. Need Date: 07/16/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 7/15/04			14. Category of Change: EDF/Infrastructure		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 910-TDA-003, 910-TDA-023, 920-TDV-002 911-TDA-011			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: Release 7.00 and above		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: EMD COTS Deployment Plan						
23. Problem: (use additional Sheets if necessary)  Sun issues new Solaris 8 patches on a regular basis to fix bugs and improve overall system performance. EMD needs to deploy these fixes to the sites periodically. The patch upgrade has been evaluated in the IDG Cell and is ready to be loaded in the functionality lab.						
24. Proposed Solution: (use additional sheets if necessary)  Install the latest solaris 8 Recommended & Security and J2SE patch bundles on t0mss01, t1acs06, t1ins02, t1css01, t1dms02, t0ins01, t1ais01, t1sps02, t1acs02, t1acs06, t1drs02, t1code1 t1mss04, t1mss02, t1pls02, t1mss06, t0mss01.  Solaris_8_patches_04-27-2004.tar.gz 1985852259 1032582656						
25. Alternate Solution: (use additional sheets if necessary)  None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)  EMD is required to deploy patch upgrades on a regular basis.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 7/16/04			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			