

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 7/21/04	3. CCR #: 04-0378	4. Rev: —	5. Tel: 301-925-0865	6. Rm #: 3103A	7. Org. COTS SW
8. CCR Title: Upgrade t0mss01 and t0ins01						
9. Originator Signature/Date Sarah Lewallen /s/ 7/20/04			10. Class II	11. Type: CCR	12. Need Date: 9/3/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 7/21/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDV-001			17. Schedule Impact: None		18. CI(s) Affected: MSSHW, INSHW	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: End of Life Hardware						
23. Problem: (use additional Sheets if necessary) The SPARC 20s in the VATC SMC need to be upgraded to the Solaris 8 baseline. The root disk is too small for the software. The systems are at end of life, so larger disks are not available. The systems need to be replaced.						
24. Proposed Solution: (use additional sheets if necessary) Replace the Sparc 20 systems with Ultra 2 systems. Replace t0mss01 with the EIN 20148. Attach the tabletop array ein 1932. Replace t0ins01 with EIN 1881.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 7/22/04			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			