

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Charles Thomas	2. Log Date: 7/26/04	3. CCR #: 04-0383	4. Rev: —	5. Tel: 0987	6. Rm #: 3082	7. Org. COTS
8. CCR Title: Modify EDF and PVC Data Pool directory structure to support StorNext transition/Multiple File Systems						
9. Originator Signature/Date Charles Thomas /s/ 7/26/04			10. Class II	11. Type: CCR	12. Need Date: 27 JUL 04	
13. CCR Sponsor Signature/Date Charles Thomas /s/ 7/26/04			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDP-008			17. Schedule Impact: N/A		18. CI(s) Affected:DPL	
19. Release Affected by this Change: StorNext Patch to Release 7.01		20. Date due to Customer: 28 JUL 04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Current PVC Data Pool directory structure will not support Data Pool transition to StorNext from QFS SANergy. This CCR affects the following PVC hosts: p0acg05, p0drg01, p0drg04, p2dps01, and p0dig06, p2ins02. For the EDF, there is no SAN file systems, so only the file directory structure would need to change. The following hosts would be affected: f0dps01, f3acg01, f3drg01, f2dig06, f2spg02, f2acg01						
24. Proposed Solution: (use additional sheets if necessary) Modify the current QFS SANergy mount point directory structure to support the QFS to StorNext transition. Modify /datapool/OPS/user to /datapool/OPS/user/SAN Modify /datapool2/OPS/user to /datapool/OPS/user Shadow directories/Symbolic links must be installed on Data Pool archive/host						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The transition design would have to be completely redesigned.						
27. Justification for Emergency (If Block 15 is "Emergency"): Transition script prototype testing is behind schedule.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 7/28/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date): Darryl Washington /s/ 7/28/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 04-0383 **Rev:** — **Originator:** Charles Thomas

Telephone: **Office:**

Title of Change:

Modify EDF and PVC Data Pool directory structure to support StorNext transition/Multiple File Systems

Attached document title: Migrating from SANergy to StorNext

CM01AJA00 Revised 10/2/03

ECS/EMD