

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Carol Lindsey	2. Log Date: 7/27/04	3. CCR #: 04-0387	4. Rev: —	5. Tel: 301 925 0492	6. Rm #: 3015 J	7. Org. COTS SW
8. CCR Title: Install Solaris 8 Patches (04/04) in PVC Lab						
9. Originator Signature/Date Carol H. Lindsey /s/ 7/26/04			10. Class —	11. Type: CCR	12. Need Date: 08/27/04 or sooner	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 7/27/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDP-002			17. Schedule Impact: SN/A		18. CI(s) Affected:	
19. Release Affected by this Change: Release 7.00 and above		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: EMD COTS Deployment Plan P3 task: E1CTOMF332						
23. Problem: (use additional Sheets if necessary) Sun issues new Solaris 8 patches on a regular basis to fix bugs and improve overall system performance. The bug fixes need to be deployed to the sites periodically.						
24. Proposed Solution: (use additional sheets if necessary) Install the latest solaris 8 Recommended & Security and J2SE patch bundles on p2ass01,p2ins02,p0css02,p2dms01,p0ins02,p0ais01,p2sps06,p2acs02,p2acs03,p2acs06,p0drs03,p0drs05,p0mss10,p0mss21,p0mss07,p2pls02,p2pls01,p2dps01,p0sas01,p0tes02,p0tes03. Coordinate upgrade with the PVC Lab Lead to identify which group of machines can be upgraded as not to impact scheduled testing at that time.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) EMD is required to deploy patch upgrades on a regular basis.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 7/29/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			