

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Carol Lindsey	2. Log Date: 8/3/04	3. CCR #: 04-0394	4. Rev: —	5. Tel: 301 925 0492	6. Rm #: 3015 J	7. Org. COTS SW
8. CCR Title: Deliver fix to SQS 3.4.2.9 for Memory leak						
9. Originator Signature/Date Carol H. Lindsey /s/ 7/28/04			10. Class II	11. Type: CCR	12. Need Date: 08/26/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 8/2/04			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDL-002, 920-TDE-002, 920-TDN-002 920-TDG-002			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 7.00		20. Date due to Customer: 08/26/04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: EcSed40056 P3: E1CTSWE032						
23. Problem: (use additional Sheets if necessary)  SQS would core due to memory leak						
24. Proposed Solution: (use additional sheets if necessary)  Upgrade SQS to 3.4.2.9 to 3.4.2.25 as outlined in the Patch Release.						
25. Alternate Solution: (use additional sheets if necessary)  None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)  SQS would core due to memory leak , resulting in unscheduled down time.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): A. Abtahi /s/ 8/12/04			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			