

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 08/03/04	3. CCR #: 04-0395	4. Rev: —	5. Tel: 301-925-0865	6. Rm #: 3103A	7. Org. SED
8. CCR Title: Install 3 XP systems in the f0tep02, p0tep04, and t1tep01 for browser testing.						
9. Originator Signature/Date Sarah Lewallen /s/ 8/3/04			10. Class II	11. Type: CCR	12. Need Date: 9/3/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 8/3/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): see attached			17. Schedule Impact: None		18. CI(s) Affected: N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Compability testing						
23. Problem: (use additional Sheets if necessary) Need systems to test GUI compatibility with various browsers						
24. Proposed Solution: (use additional sheets if necessary) Install 3 PCs with the XP operating system with Mozilla 1.7.1, Netscape 7.2, IE 6 sp1 with all security patches, Putty 0.53B, Norton AV 2004, Acrobat reader, Legato, Winzip 8.1, Java plug-in 1.4.2_05, and other helpful plug-ins like flashplayer Hosts will be called f0tep02, t1tep01, and p0tep04. These PCs will need updates of the latest OS patches as needed via helpdesk tickets.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not be able to test compatibility of various browsers						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): A. Abtahi /s/ 8/5/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date): Kevin Lange /s/ 8/5/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 04-0395 **Rev:** — **Originator:** Sarah Lewallen

Telephone: 301-925-0865 **Office:** 3103A

Title of Change: Install 3 XP systems in the f0tep02, p0tep04, and t1tep01 for browser testing..

Documents impacted:

920-TDV-001 VATC HW Diagram
920-TDP-001PVC HW Diagram
921-TDV-002 VATC Hardware Network
921-TDP-002 PVC Hardware Network
921-TDV-003 VATC Host IP
921-TDP-003 PVC Host IP
920-TDV-002 VATC HW SW Map
920-TDP-002 PVC HW SW Map
910-TDA-005 Site Host Map
920-TDV-004 VATC Floor Plan
920-TDP-004 PVC Floor Plan

CM01AJA00 Revised 10/2/03

ECS/EMD