

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Dominick P. Iascone, Jr.	2. Log Date: 08/05/04	3. CCR #: 04-0396	4. Rev: —	5. Tel: 301-925-1012	6. Rm #: 3000X	7. Org. DEPL
8. CCR Title: Patch_7.00_ESDT.12_MODIS_Terra						
9. Originator Signature/Date Dominick P. Iascone, Jr. /s/ 8/5/04			10. Class II	11. Type: CCR	12. Need Date: 05August04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 8/5/04			14. Category of Change: ESDT		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:	18. CI(s) Affected: ESDT, SDSRV, DMS, INGEST		
19. Release Affected by this Change: Release 7		20. Date due to Customer: 05August04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCRs ECSed40776, ECSed40777, ECSed40872, ECSed40873						
23. Problem: (use additional Sheets if necessary) The MODIS Land Group delivered PGE87 to generate the Terra MOD12Q2 version 4 product. A corresponding ESDT is needed to support the archival of this product.						
24. Proposed Solution: (use additional sheets if necessary) Provided as Patch_7.00_ESDT.12_MODIS_Terra. The SDSRV and DMS Valid, the Ingest script, and the ESDT are needed by the EDC DAAC. The SDSRV and DMS Valid are being delivered to all DAACs.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) ECS would be unable to archive this product.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Mary S. Armstrong /s/ 8/5/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			