

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Dominick P. Iascone, Jr.	2. Log Date: 08/12/04	3. CCR #: 04-0404	4. Rev: A	5. Tel: 301-925-1012	6. Rm #: 3000X	7. Org. Deploy
8. CCR Title: TE_7.01_DPL_OMS_STMG.T.01 (Amended)						
9. Originator Signature/Date Dominick P. Iascone, Jr. /s/ 08/12/04			10. Class II	11. Type: CCR	12. Need Date: 2004-08-12	
13. CCR Sponsor Signature/Date Debra Stepp /s/ 08/12/04			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: DPL, OMS, STMG.T	
19. Release Affected by this Change: 7.01		20. Date due to Customer: 2004-08-12		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed38448, ECSed40194, ECSed40533, ECSed40596, ECSed40674, ECSed40685, ECSed40686, ECSed40749, ECSed40753, ECSed40772, ECSed40784, ECSed40794, ECSed40808, ECSed40838, ECSed40867, ECSed40928, ECSed41004						
23. Problem: (use additional Sheets if necessary) For original delivery: See NCR list. For this amended delivery: Field 19 of the CCR form should contain the value "7.01". Also, after initial delivery of TE_7.01_DPL_OMS_STMG.T.01, typographic errors were found in the Install Instructions. These occurred in the NCR listing and "Database Updates" section of the Install Instructions. In addition, there was an install note added per DAAC feedback.						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_7.01_DPL_OMS_STMG.T.01 (Amended) which contains a corrected value in CCR Form field 19 and a corrected and updated version of the originally delivered Install Instructions.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) For original TE delivery: Will not be able to implement Multiple File Systems. For this amended TE delivery: Install Instructions may lead to inability to complete the Database Updates portion of the Install Instructions.						
27. Justification for Emergency (If Block 15 is "Emergency"): For the original TE delivery: 7.01 fixes not in the June release were needed, but without enough time to test properly. For this amended TE delivery: Need to supply corrected Install Instructions for the original emergency delivery.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Steve Fox /s/ 8/12/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 04-0404 **Rev:** A **Originator:** Dominick P. Iascone, Jr.

Telephone: 301-925-1012 **Office:** 3000X

Title of Change: TE_7.01_DPL_OMS_STMGT.01(Amended)

The following documents contain the installation procedures:

See TE_7.01_DPL_OMS_STMGT.01_AddSheetAmended.doc for installation instructions.

CM01AJA00 Revised 10/2/03

ECS/EMD