

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Abdulnashir Shash	2. Log Date: 8/26/04	3. CCR #: 04-0432	4. Rev: —	5. Tel: 301-925-0832	6. Rm #: 3204E	7. Org. Custom Code
8. CCR Title: Install mail Server for Remedy in the Functionality Lab						
9. Originator Signature/Date Abdulnashir M. Shash /s/ 8/26/04			10. Class IN	11. Type: CCR	12. Need Date: 08/27/2004	
13. CCR Sponsor Signature/Date Janine Smith /s/ 8/26/04			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact:		18. CI(s) Affected: All	
19. Release Affected by this Change: 7		20. Date due to Customer: 08/27/2004		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: 04-0411						
23. Problem: (use additional Sheets if necessary) Mail server was not migrated from f2mss01 and f3mss01 to f2ins02 and f3ins02 during sun consolidation.						
24. Proposed Solution: (use additional sheets if necessary) Install mail server for Remedy in the Functionality Lab on f2ins02 and f3ins02						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date): Darryl Washington /s/ 8/26/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			