

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Willard D. Selph	2. Log Date: 9/7/04	3. CCR #: 04-0448	4. Rev: —	5. Tel: 301-925-.368	6. Rm #: 3109D	7. Org. Deploy
8. CCR Title: Early delivery of Release 7.02 to GSFC ONLY.						
9. Originator Signature/Date Willard D. Selph /s/ 9/7/04			10. Class II	11. Type: CCR	12. Need Date: 2004-09-07	
13. CCR Sponsor Signature/Date Debra Stepp /s/ 9/7/04			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: DPL, OMS	
19. Release Affected by this Change: 7.01		20. Date due to Customer: 2004-09-07		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: See Chapter 5 of Release 7.02 (914-TDA-286) for list of NCRs						
23. Problem: (use additional Sheets if necessary) DAAC request for early release of 7.02 custom code.						
24. Proposed Solution: (use additional sheets if necessary) Deliver Release 7.02 custom code.						
25. Alternate Solution: (use additional sheets if necessary) Wait until PSR of Release 7.02						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) GSFC will not be able to effectively test and prompt into OPS before reprocessing campaign.						
27. Justification for Emergency (If Block 15 is "Emergency"): DAAC requested early Release of 7.02						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Mary Armstrong 9/7/04		Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

## ADDITIONAL SHEET

**CCR #:** 04-0448      **Rev:** —      **Originator:** Willard D. Selph

**Telephone:** 301-928-0368      **Office:** 3109D

**Title of Change:** Early delivery of Release 7.02 to GSFC ONLY.

The following document contain the installation procedures:

See Release 7.02 Release Notes for installation procedures (914-TDA-286).

CM01AJA00 Revised 10/2/03

***ECS/EMD***