

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Derrick Clarke	2. Log Date: 09/17/04	3. CCR #: 04-0458	4. Rev: A	5. Tel: 301-925-1024	6. Rm #: 3007	7. Org. DEPL
8. CCR Title: Release of 7.02 (Multiple File Systems) to DAACs for installation (Amended)						
9. Originator Signature/Date Derrick Clark /s/ 9/17/04			10. Class II	11. Type: CCR	12. Need Date: 09/17/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 9/17/04			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): Updates to 914-TDA-286 Release 7.02 document			17. Schedule Impact:		18. CI(s) Affected: BMGT/OMS/DPL	
19. Release Affected by this Change: 7.02		20. Date due to Customer: 09/17/04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed41210						
23. Problem: (use additional Sheets if necessary) After re-configuring mount points for the new data pool at GSFC DAAC Data Pool inserts (Using EcUtCopy process) into the Data Pool failed resulting in a backlog.						
24. Proposed Solution: (use additional sheets if necessary) Deliver updates for Release 7.02 documentation chapter 8 section 8.1.2, chapter 9 section 9.1.3.1 step 8, chapter 12 section 12.6.4, and Appendix C for implementation at all DAACs.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not be able to use Data Pool Multiple File Systems						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 9/17/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 04-0458 **Rev:** A **Originator:** Derrick Clarke

Telephone: 301-925-1024 **Office:** 3007

Title of Change: Release of 7.02 (Multiple File Systems) to DAACs for installation (Amended)

See updates to Release 7.02 Release Notes for chapter 8 section 8.1.2, chapter 9 section 9.1.3.1 step 8, chapter 12 section 12.6.4, and Appendix C for implementation at all DAACs.

CM01AJA00 Revised 10/2/03

ECS/EMD