ECS/EMD Configuration Change Request					Page 1 of Page(s)		ge(s)
1. Originator	2. Log Date:	3. CCR #:		4. Rev:	5. Tel:	6. Rm #:	7. Org.
Natisha Greenway	09/14/04	04-0460		_	301-925-1079	3010G	M. COTS
8. CCR Title: Deliver the Mozilla 1.1 Patch to DAACs							
9. Originator Signature/Date			10. Class		11. Type:	12. Need Date: 09.17.04	
Natisha M. Greenway /s/ 9/13/04			II		CCR		
13. CCR Sponsor Signature/Date			14. Category o		f Change: 15. Priority: (If "Emergency" fill in Block 27).		
Pamela Johnson /s/ 9/13/04				Other		Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):910-TDA-023, 910-TDA-003, 920-TD(E,G,L,N)-002 910-TDA-030				edule 18. CI(s) Affected:			
			to Customer: 21. Estimated Cost:				
7.00+				None - Under 100K			
22. Source Reference: ⊠NCR (attach) □Action Item □Tech Ref. □GSFC □Other: NCR ECSed41029							
23. Problem: (use additional Sheets if necessary) Mozilla 1.1 wrapper scripts in /tools/bin need to be updated on the SGI machines in the EDC, NSIDC, LaRC, and GSFC. The environment variable 'LD_LIBRARYN32_PATH' needs to be unset before invoking Mozilla.							
24. Proposed Solution: (use additional sheets if necessary) Modify the script, /tools/bin/mozilla, to ignore environment variable 'LD_LIBRARYN32_PATH' and send DAACs the updated script in a file titled "mozilla1.1" Checksum: 2893265537							
25. Alternate Solution: (use additional sheets if necessary)							
none							
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)							
Mozilla users will not be able to invoke the browser.							
27. Justification for Emergency (If Block 15 is "Emergency"):							
28. Site(s) Affected: ☐EDF ☐PVC ☐VATC ☐EDC ☐ GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐ IDG Test Cell ☐Other							
29. Board Comments:				30. Work Assigned To: 31. CCR Closed Date:		Closed Date:	
32. SCDV CCB Chair (Sign		Disposition: Ar	oproved	App/Co	om. Disapproved	Withdraw F	vd/ESDIS ERB
Byron V. Peters /s/ 9	9/16/04	Fv	vd/ECS				
33. EDF CCB Chair (Sign/D	Pate):	Disposition: Ap	proved	App/Co	m. Disapproved	Withdraw Fw	/d/ESDIS ERB
		Fv	vd/ECS				
34. ECS CCB Chair (Sign/D	Date): Di	sposition: App	proved /	App/Co	n. Disapproved	Withdraw Fv	vd/ESDIS ERB
		Fwd/ESDIS					

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV

ADDITIONAL SHEET

CCR #: 04-0460 Rev: — Originator: Natisha Greenway

Telephone: 301-925-1079 **Office:** 3010G

Title of Change: Deliver the Mozilla 1.1 Patch to DAACs

Prerequisites:

Estimated Installation Time: 10 minutes

-Save a copy of the current Mozilla 1.1 startup script that is located at /tools/bin/mozilla1.1.

-Obtain the new file "mozilla1.1" for this patch.

Uninstall Instructions:

None

Installation Instructions:

*This "mozilla1.1" script contains the updated information to resolve NCR ECSed41029.

- Overwrite the contents of the old mozilla1.1 script with the new mozilla1.1 script: # cp mozilla1.1 /tools/bin/mozilla1.1
- 2. Verify the checksum value:

cksum mozilla1.1

The following should be displayed: 2893265537 1271 mozilla1.1

Custom Code Integration:

None

Interrogation Checkout:

Perform the following steps:

- 1) Check for the existence of the files, /tools/bin/mozilla1.1 and /tools/bin/mozilla.
- 2) The mozilla should be linked to the mozilla1.1 file.
- 3) Enter the command:

/usr/bin/cat /tools/bin/mozilla | grep 'VERSION="1.1"

4) Ensure that the following is the response:

VERSION="1.1"

This verifies the path, /tools/bin, and the version, 1.1, for IRIX6.5.x Mozilla browser.

Back-Out Instructions:

Remove the new Mozilla 1.1 script by replacing it with the old Mozilla 1.1 script.

Test Report

Manually logged into p0console1 in the PVC, launched an Internet session via Mozilla 1.1 -- an successfully completed several web drill downs (using the DataPool Web Drill down gui). I was also able to successfully navigate through the DataPool Maint. gui as well.

CM01AJA00 Revised 10/2/03 *ECS/EMD*