

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Dominick P. Iascone, Jr.	<b>2. Log Date:</b> <b>09/23/04</b>	<b>3. CCR #:</b> <b>04-0469</b>	<b>4. Rev:</b> <b>A</b>	<b>5. Tel:</b> 301-925-1012	<b>6. Rm #:</b> 3000X	<b>7. Org.</b> Deploy
<b>8. CCR Title:</b> TE_7.01_DMS.01 (Amended)						
<b>9. Originator Signature/Date</b> Dominick P. Iascone, Jr. /s/ 9/20/04			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 2004-09-23	
<b>13. CCR Sponsor Signature/Date</b> Pamela Johnson /s/ 9/23/04			<b>14. Category of Change:</b> Patch/TE		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist):			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> DMS	
<b>19. Release Affected by this Change:</b> 7.01		<b>20. Date due to Customer:</b> 2004-09-20		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed41003 and ECSed40961						
<b>23. Problem: (use additional Sheets if necessary)</b> ECSed41003 - Previous Order Options(00) Don't Work w/new OO w/JAZ Tool. ECSed40961 - VoGtwy Cores When ODMgr is Down & an EDG On Demand Order is Placed.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Added NCR ECSed40961 to NCR List for TE_7.01_DMS.01and post updates for all DAACs						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Previous Order Options(00) will continue not to work w/new OO w/JAZ Tool. V0Gateway will core when OD Manager is down.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Not enough time to test properly.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 9/23/04			<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. EDF CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 04-0469      **Rev:** A      **Originator:** Dominick P. Iascone, Jr.

**Telephone:** 301-925-1012      **Office:** 3000X

**Title of Change:** TE\_7.01\_DMS.01(Amended)

The following document contains the installation procedures:

See TE\_7.01\_DMS.01\_AddSheet.doc for installation instructions.

Reason for amendment: We have confirmed that the fix for NCR ECSed40961 was delivered in the TE\_7.01\_DMS.01 which was sent on 9-14 -04. NCR ECSed40961(Updates to V0 Gateway binary) was not recognized in TE\_7.01\_DMS.01. We successfully tested NCR ECSed40961 in the PVC/TS1(7.01 baseline) mode.

CM01AJA00 Revised 10/2/03

***ECS/EMD***