

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Bhagirath Trivedi	2. Log Date: 09/15/04	3. CCR #: 04-0470	4. Rev: —	5. Tel: 301-614-5502	6. Rm #: Bldg 32 N125-5	7. Org. COTS
8. CCR Title: Update GES DAAC Baseline documents						
9. Originator Signature/Date Bhagirath, Trivedi /s/ 9/15/04			10. Class II	11. Type: DEV	12. Need Date: 10-01-04	
13. CCR Sponsor Signature/Date Fred Recio /s/ 9/15/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 910-TDA-003, 910-TDA-023, 920-TDx-002			17. Schedule Impact: NA		18. CI(s) Affected: DPL	
19. Release Affected by this Change: 7.00+		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: CCR 04-0407						
23. Problem: (use additional Sheets if necessary) GES DAAC will not implement Tomcat 4.1.24 patch 02. DPL webaccess is not implemented at GES DAAC. This patch is primarily for NSIDC configuration.						
24. Proposed Solution: (use additional sheets if necessary) A baseline update to reflect GES DAAC will not implement CCR 04-0407.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Impact is minimal since GES DAAC chose not to implement DPL webaccesses.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 10/7/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 04-0470 **Rev:** — **Originator:** Bhagirath Trivedi

Telephone: 301-614-5502 **Office:** COTS

Title of Change: Update GES DAAC baseline documents

CCR 04-0407 will not be implemented at GSFC. CCR 04-0407 was primarily a fix for NSIDC. GSFC does not implement DPL web access (i.e., drill down), hence our customer does not see the need to implement functionality described with in the original CCR. Specifically, none of the steps will be implemented within CCR 04-0407. This CCR is written in accordance to Landover's process to identify deviations from requested baseline changes. See CCR 04-0407 for more details.

CM01AJA00 Revised 10/2/03

ECS/EMD