

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Fred Recio	2. Log Date: 09/15/04	3. CCR #: 04-0471	4. Rev: —	5. Tel: (301) 614-5480	6. Rm #: N-125K	7. Org. GDAAC
8. CCR Title: Deviation from CCR #04-0217: To create only two additional, instead of three, instances of SQS.						
9. Originator Signature/Date Fred Recio, /s/ 9/15/04			10. Class II	11. Type: DEV	12. Need Date: 9/15/04	
13. CCR Sponsor Signature/Date Gary Roth /s/ 9/15/04			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change:		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: M&O CCR #04-0217						
23. Problem: (use additional Sheets if necessary) The third instance of SQS is no longer required at GSFC because the DPL Web Access Drill down processing is not implemented. Creating the third additional instance will only add more load to g0acg01 that is not necessary.						
24. Proposed Solution: (use additional sheets if necessary) Create only two additional instances of SQS and deviate from the requirements as mentioned in the CCR #04-0217.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Creating an unnecessary instance of SQS and putting more load to g0acg01 that is not needed.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 10/7/04			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			