

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Darryl M. Washington	2. Log Date: 9/16/04	3. CCR #: 04-0472	4. Rev: —	5. Tel: x0734	6. Rm #: 1042	7. Org. COTS H/W
8. CCR Title: Deliver StorNext File System v2.3.2 and SUN V440 Metadata Server (g0sas02)						
9. Originator Signature/Date Darryl M. Washington /s/ 9/16/04			10. Class II	11. Type: CCR	12. Need Date: 09/16/2004	
13. CCR Sponsor Signature/Date Charles Thomas /s/ 9/16/04			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): see additional page			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 7.02		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) This document deliver the Stornext FS version 2.3.2 to all DAACs, as well as the GES DAAC StorNext Metadata Server (SUN V440). This document represent the Pre-ship Review of the release notes to include installation and configuration of the StorNext FS COTS and the GES V440 Metadata Server. The delivery contains the software distribution for StorNext FS and the H/W documentation for the SUN V440 MetaData Server (the H/W has been deliver to GES)						
24. Proposed Solution: (use additional sheets if necessary) Deliver this document to all DAACs, and delvier the H/W (SUN V440) to GES DAAC only						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 9/17/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			