ECS/EMD Configuration			Page 1 of	· I	Page(s)			
1. Originator	2. Log Date:	3. CCR #:		4. Rev:	5. Tel:	6. Rm	#: 7. Org.	
Alexander Schuster	09/21/04	04-0482		-	301.925.0519	3008B	COTS SW	
8. CCR Title: Release of Legato Networker 7.1.2 to the DAACs and SMC								
9. Originator Signature/Da	ate		10. CI	ass	11. Type:	12. Need [Date: 09/23/04	
A. Schuster /s/ 9/21/04			II		CCR			
13. CCR Sponsor Signature/Date			14. Category of Change: 15. Priority: (If "Emergency					
Pamela Johnson /s/ 9/21/04				PSR fill in Block 27). Routine				
16. Documentation/Drawings Impacted (Review and submit checklist):			7. Sched mpact: None	·				
19. Release Affected by thi	s Change:	20. Date due t	to Customer: 21. Estimated Cost:					
7.02+		09/23/0			None - Under 10	<mark>)K</mark>		
22. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☑Other: EMD COTS Software Deployment Plan								
23. Problem: (use additional Sheets if necessary) Baselined versions of Legato NetWorker have reached end-of-life. NetWorker needs to be upgraded at the DAACs and SMC in order to ensure we can obtain bug fixes as needed.								
24. Proposed Solution: (use additional sheets if necessary) Deliver Legato NetWorker 7.1.2 to the DAACs and SMC, and install it on Sun, SGI, Linux, and Windows machines as described in 914-TDA-288, Legato NetWorker 7.1.2 (Sun, SGI, Linux, and Windows) Maintenance Upgrade for the EOSDIS Core System (ECS), Release Notes, which is attached. See additional sheet for files to deliver. No new license keys are required.								
25. Alternate Solution: (use additional sheets if necessary) None								
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Legato will not provide bug fixes for ECS' baselined versions of NetWorker beyond September 2004. Unless this upgrade is installed, ECS sites will face increased risk of problems performing system backups and restores, especially after new operating system software patches are applied.								
27. Justification for Emergency (If Block 15 is "Emergency"): None								
28. Site(s) Affected: ☐EDF ☐PVC ☐VATC ☐EDC ☐ GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐ IDG Test Cell ☐Other								
29. Board Comments:				30. V	Work Assigned T	o: 31. CC	R Closed Date:	
32. SCDV CCB Chair (Sign	-	Disposition: Ar	oproved	App/Co	om. Disapproved	Withdraw	Fwd/ESDIS ERB	
Byron V. Peters /s/ 9	0/23/04	Fv	vd/ECS					
33. EDF CCB Chair (Sign/D	ate): [Disposition: Ap		App/Co	m. Disapproved	Withdraw	Fwd/ESDIS ERB	
		Fv	vd/ECS					
34. ECS CCB Chair (Sign/D	ate): Di	sposition: App	proved	App/Cor	m. Disapproved	Withdraw	Fwd/ESDIS ERB	
		Fw	d/ESDIS	;				

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV

ADDITIONAL SHEET

CCR #: 04-0482 Rev: — Originator: Alexander Schuster

Telephone: 301-925-0519 **Office:** 3008B

Title of Change: Release of Legato Networker 7.1.2 to the DAACs and SMC

Block 16 Documentation/Drawings Impacted:

920-TDE-002	Hardware-Software Map (EDC)
920-TDG-002	Hardware-Software Map (GSFC)
920-TDL-002	Hardware-Software Map (LaRC)
920-TDN-002	Hardware-Software Map (NSIDC)
920-TDS-002	Hardware-Software Map (SMC)

Block 24 Proposed Solution (con't):

Delivery files are on lemmings in CM_INBOX. Info is as follows:

_	J J J J	··· · · · · · · · · · · · · · · · · ·	
(Checksum	Size	Filename
;	3533877050	55285249	nw712_irix.tar.gz
2	2822010442	39721582	nw712_linux_x86.tar.gz
4	475292330	49716323	nw712_solaris_32.tar.gz
;	3968659395	8486168	nw712_win_x86.exe

CM01AJA00 Revised 10/2/03 ECS/EMD