

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Reginald Williams	2. Log Date: 09/21/04	3. CCR #: 04-0483	4. Rev: —	5. Tel: x0626	6. Rm #: 1050G	7. Org. Infrastr
8. CCR Title: Move edhs1 and dmserver from Rack D3 to Rack A1						
9. Originator Signature/Date Reginald A. Williams /s/ 9/21/104			10. Class II	11. Type: CCR	12. Need Date: 09/24/2004	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 9/21/04			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): NONE			17. Schedule Impact:		18. CI(s) Affected: NONE	
19. Release Affected by this Change: NONE		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) These Web Servers are a part of the EMD network DMZ which is being co-located in the EDF computer room (1100) as a part of a restructuring process to eliminate all FDDI connected workstations to fast ethernet. The Landover IT Department has issued a directive to move all workstations on the FDDI network to fast ethernet (100BASE-T).						
24. Proposed Solution: (use additional sheets if necessary) Move edhs1 and dmserver from rack D3 to rack A1						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) This activity would cause the Landover IT department cause to extend leased equipment past the scheduled end of service date.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 09/23/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 04-0483 **Rev:** — **Originator:** Reginald Williams

Telephone: x0626 **Office:** 1050G

Title of Change: Move edhs1 and dmserver from Rack D3 to Rack A1

Shutdown web services and move equipment from rack D3 to rack A1

CM01AJA00 Revised 10/2/03

ECS/EMD