

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Natisha Greenway	2. Log Date: 09/21/04	3. CCR #: 04-0485	4. Rev: —	5. Tel: 301-925-1079	6. Rm #: 3010G	7. Org. COTS SW
8. CCR Title: Install jConnect EBF 11937 in the PVC and VATC automount directories						
9. Originator Signature/Date Natisha Greenway /s/ 9/21/04			10. Class II	11. Type: CCR	12. Need Date: 09/29/04	
13. CCR Sponsor Signature/Date Arthur Cohen /s/ 9/21/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 910-TDA-023, 920-TDP-002, 920-TDV-002			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: Release 7.00 +		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) To take advantage of the performance enhancements in jConnect EBF 11937 will require an upgrade of the current jConnect binary.						
24. Proposed Solution: (use additional sheets if necessary) Install EBF 11937 in a separate directory. Upon successful testing of EBF, jConnect will be linked to the latest version.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not be running against the latest version of jconnect binaries and will not be able to capitalize on the performance enhancements.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 9/23/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			