

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Carol Lindsey	2. Log Date: 09/22/04	3. CCR #: 04-0489	4. Rev: —	5. Tel: 301 925 0492	6. Rm #: 3015 J	7. Org. COTS SW
8. CCR Title: Apply Sybase EBF 12063 to EDF SGI Machines running ASE 12.5.2						
9. Originator Signature/Date Carol H. Lindsey /s/ 9/21/04			10. Class II	11. Type: CCR	12. Need Date: 09/24/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 9/21/04			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 910-TDA-003, 910-TDA-023, 920-TDP-002, 920-TDV-002			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 7+		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) EDC has hit a sybase bug which causes 871 + stacktrace. This seems to be limited to the aborting of the DsStFSelect stored procedure which triggers the bug.						
24. Proposed Solution: (use additional sheets if necessary) Apply new EBF12063.tgz to ddmsgi, f2acg01, f3acg01 upon successful testing in the lab apply EBF to p0acg05 and t1acg04. Coordinate upgrade with the Functionality Lab, PVC and VATC lab leads. No license impact.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) This problem will continue to be seen periodically.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 9/23/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date): Darryl Washington /s/ 9/23/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			