

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Alexander Schuster	2. Log Date: 09/23/04	3. CCR #: 04-0500	4. Rev: —	5. Tel: 301.925.0519	6. Rm #: 3008B	7. Org. COTS SW
8. CCR Title: Upgrade Rimage PC in the PVC to Windows XP						
9. Originator Signature/Date A. Schuster /s/ 9/22/04			10. Class II	11. Type: CCR	12. Need Date: 09/24/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 9/23/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): 910-TDA-003, 910-TDA-023, 920-TDP-001, 920-TDP-002			17. Schedule Impact: None		18. CI(s) Affected: N/A	
19. Release Affected by this Change: 7.02+		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: P3 Task: E1CTINF381						
23. Problem: (use additional Sheets if necessary) DAACs need to have Windows software upgraded from Windows 2000 to Windows XP. We need to verify that our Rimage software will run under Windows XP before requesting approval to procure the memory, Windows XP licenses, and replacement PCs necessary for the upgrade.						
24. Proposed Solution: (use additional sheets if necessary) Upgrade the Rimage PC in the PVC, p0dip05, to Windows XP, install 256MB memory, and re-install COTS products. Rimage vendor will install the memory and upgrade the OS. See additional sheet for a list of other COTS products to be installed (at a minimum), the tar files and media needed, and available installation instructions.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will be unable to confirm that our version of Rimage software will run properly under Windows XP, which is needed to finalize the procurement request for upgrading all project PCs to that OS.						
27. Justification for Emergency (If Block 15 is "Emergency"): Windows 2000 has already been removed from p0dip05, and the machine cannot be used for PDS testing until the Windows XP upgrade and the Rimage and Interdrive software installations are completed.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 9/24/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 04-0500 **Rev:** — **Originator:** Alexander Schuster

Telephone: 301-925-0519 **Office:** 3008B

Title of Change: Upgrade Rimage PC in the PVC to Windows XP

Block 24 Proposed Solution (con't):

Product	Version	Directory	Install Instructions
Producer Software Suite	6.0.35.1	C:/rimage	914-TDA-260
Data Producer SDK	6.0.15.0	C:/rimage	914-TDA-260
PSPatches	N/A	N/A	914-TDA-260
Interdrive	7.1	N/A	914-TDA-247
F-Secure Secure Shell Client	5.2	C:/Program Files/F-SECURE	914-TDA-257
Legato Networker Client	7.1.2	C:/win32/winnt/networker	914-TDA-288

Tar files are on lemmings in CM_INBOX. Info is as follows:

Cksum	Size	Name
486799283	11035559	SDK6_0_15.zip
1096442140	718672	PSPatch.zip
2770748521	6961692	f_secure52.tar.gz
3968659395	8486168	nw712_win_x86.exe

Physical media are in the Software Library. Info is as follows:

Part #	Title
Not Available	Microsoft Windows XP Professional
Not Available	Rimage Producer Suite Version 6.0.35.1
Not Available	ViewNow Interdrive Client 7.1 CDROM