

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: <b>09/27/04</b>	3. CCR #: <b>04-0504</b>	4. Rev: —	5. Tel: 301-925-0865	6. Rm #: 3103A	7. Org. COTS HW
8. CCR Title: Upgrade RAID on g0drg05						
9. Originator Signature/Date <b>Sarah Lewallen /s/ 9/27/04</b>			10. Class <b>II</b>	11. Type: <b>CCR</b>	12. Need Date: 10-6-04	
13. CCR Sponsor Signature/Date <b>Pamela Johnson /s/ 9/27/04</b>			14. Category of Change: <b>Update ECS/EMD Baseline Doc</b>		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDG-001			17. Schedule Impact: None		18. CI(s) Affected: DRPHW	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: <b>None - Under 100K</b>		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Archive Upgrade						
23. Problem: (use additional Sheets if necessary) g0drg05 RAID has reached peak.						
24. Proposed Solution: (use additional sheets if necessary) Replace TP9400 RAID with TP9500 RAID.						
25. Alternate Solution: (use additional sheets if necessary) Leave slower RAID and move some of the load to other archive servers.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Slow downs will occur at peak periods						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): <b>Byron V. Peters /s/ 9/28/04</b>			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			