

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Dominick P. Iascone, Jr.	<b>2. Log Date:</b> <b>09/29/04</b>	<b>3. CCR #:</b> <b>04-0510</b>	<b>4. Rev:</b> —	<b>5. Tel:</b> 301-925-1012	<b>6. Rm #:</b> 3000X	<b>7. Org.</b> Deploy
<b>8. CCR Title:</b> TE_7.01_INGEST.01						
<b>9. Originator Signature/Date</b> Dominick P. Iascone, Jr. /s/ 09/29/04			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 2004-09-29	
<b>13. CCR Sponsor Signature/Date</b> Debra Stepp /s/ 9/29/04			<b>14. Category of Change:</b> Patch/TE		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist):			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> DPL	
<b>19. Release Affected by this Change:</b> 7.02		<b>20. Date due to Customer:</b> 2004-09-29		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed41158						
<b>23. Problem: (use additional Sheets if necessary)</b> NCR ECSed41158 - LaRC_SAGE_III_MOC ingest ftp session failure						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Deliver, per LaRC request, and Install TE_7.01_INGEST.01 . This results in the replacement of the binary EcInPolling with a fixed version of the binary. Installation of this TE is at the discretion of each DAAC.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> LaRC_SAGE_III_MOC ingest ftp session failures will continue.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> LaRC needed a fix for binary EcInPolling before the scheduled Rollup for PDS. Patch currently scheduled to go in January, 2005 rollup.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 9/29/04		<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>33. EDF CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

## ADDITIONAL SHEET

**CCR #:** 04-0510    **Rev:** —    **Originator:** Dominick P. Iascone, Jr.

**Telephone:** 301-925-1012    **Office:** 3000X

**Title of Change:** TE\_7.01\_INGEST.01

The following documents contain the installation procedures:

See TE\_7.01\_INGEST.01\_AdSh.doc for installation instructions.

CM01AJA00 Revised 10/2/03

***ECS/EMD***