

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Willard Selph	2. Log Date: 9/30/04	3. CCR #: 04-0512	4. Rev:	5. Tel: 301-925-0368	6. Rm #: 3109D	7. Org. Deploy
8. CCR Title: Release of TE_7.01_PDS.03						
9. Originator Signature/Date Willard Selph /s/ 9/30/04			10. Class II	11. Type: CCR	12. Need Date: 2004-09-30	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 9/30/04			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:PDS	
19. Release Affected by this Change: 7.01		20. Date due to Customer: 2004-09-30		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed41146						
23. Problem: (use additional Sheets if necessary) NCR ECSed41146 - PPF Is Not Being Created Correctly For Synergy 4 Multi-File Granules.						
24. Proposed Solution: (use additional sheets if necessary) Install TE_7.01_PDS.03						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Unable to create PPF for Synergy 4 Mult-file granules						
27. Justification for Emergency (If Block 15 is "Emergency"): LPDAAC is unable to wait for system roll-up patch to be sent out. TE being sent at their request.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron Peters /s/ 9/30/04		Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

## ADDITIONAL SHEET

**CCR #:**                      **Rev:**      **Originator:** Willard Selph

**Telephone:** 301-925-0368      **Office:** 3109D

**Title of Change:** Release of TE\_7.01\_PDS.03

The following documents contain the installation procedures:

See TE\_7.01\_PDS.03\_AdSh.doc for installation instructions.

CM01AJA00 Revised 10/2/03

***ECS/EMD***