

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Dominick P. Iascone, Jr.	2. Log Date: 12/08/2004	3. CCR #: 04-0518	4. Rev: B	5. Tel: 301-925-1012	6. Rm #: 3000X	7. Org. Deploy
8. CCR Title: Patch_7.02_BMGT_DSS.01C(Amended 2)						
9. Originator Signature/Date Dominick P. Iascone Jr. /s/ 12/08/2004			10. Class II	11. Type: CCR	12. Need Date: 2004-12-08	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 12/08/2004			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:DSS,BMGT	
19. Release Affected by this Change: 7.02		20. Date due to Customer: 2004-12-08		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR ECSed41663 - Update BMGT_DSS patch to include instruction for Valid updates						
23. Problem: (use additional Sheets if necessary) Previous delivery of Patch_7.02_BMGT_DSS.01C was delivered with an old version of the DSS SDSRV Valid script. If that script is run, it may overwrite more current Valid scripts such as those delivered with Patch_7.00_ESDT.15_GLAS.						
24. Proposed Solution: (use additional sheets if necessary) Create an amendment to Patch_7.02_BMGT_DSS.01C(Amended) that includes instructions on how to install the current SDSRV Valid as well as necessary corresponding DMS Valid.  Note: This is a revision of Install Instructions only.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) There may be problems involved with installing/updating or using various ESDTs.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Mary S. Armstrong /s/ 12/08/2004			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:**                      **Rev:**            **Originator:** Dominick P. Iascone, Jr.

**Telephone:** 301-925-1012            **Office:** 3000X

**Title of Change:** Patch\_7.02\_BMGT\_DSS.01C(Amended 2)

The following document contains the installation procedures :

See Patch\_7.02\_BMGT\_DSS.01CAmended2AdSh.doc for installation instructions.

CM01AJA00 Revised 10/2/03

***ECS/EMD***