

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Benzell Floyd	2. Log Date: 10/6/04	3. CCR #: 04-0526	4. Rev: —	5. Tel: (301)925-518	6. Rm #: 3083	7. Org. COTS SW
8. CCR Title: Deliver Remedy ARS 5.1.2 and J2SDK 1.4.1_07 to the Remedy ARS 5.1.2 Pathfinder (SMC) for installation						
9. Originator Signature/Date Benzell Floyd /s/ 10/5/04			10. Class II	11. Type: CCR	12. Need Date: 10/07/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 10/6/04			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDS-002, 910-TDA-023			17. Schedule Impact:		18. CI(s) Affected: MCI	
19. Release Affected by this Change: N/A		20. Date due to Customer: 10/07/04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Supports early delivery of Remedy ARS 5.1.2 and J2SDK 1.4.1_07 to pathfinder						
23. Problem: (use additional Sheets if necessary) Remedy ARS 5.1.2 is a major upgrade from the current EMD baseline version, Remedy ARS 4.5.2. Due to the complexity of the upgrade and different issues encountered in the VATC and PVC, the Remedy ARS 5.1.2 and J2SDK 1.4.1_07 installation instructions needs to be checked at an operational site prior to the PSR for Remedy ARS 5.1.2 and J2SDK 1.4.1_07.						
24. Proposed Solution: (use additional sheets if necessary) - Deliver the following two files to the pathfinder, SMC. Remedy512components.tar.gz Cksum: 1213981778 Size: 204768087 j2sdk-1_4_1_07-solaris-sparc.sh Cksum: 1913021683 Size: 42591079 - Upgrade Remedy ARS 4.5.2 on m0mss16 and m0msp09 (SMC) to Remedy ARS 5.1.2 and install J2SDK 1.4.1_07 on m0mss16 in accordance with instructions in the draft PSR document, # 914-TDA-280 provided with this CCR.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs may experience unforeseen problems during their upgrade of Remedy ARS 5.1.2 and installation of J2SDK 1.4.1_07.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 10/7/04			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			