

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Brad Koenig	2. Log Date: 10/06/04	3. CCR #: 04-0527	4. Rev: —	5. Tel: 301-925-0581	6. Rm #: 1146D	7. Org. COTS SW
8. CCR Title: Install ACSLS version 6.1 recommended patch set on p0drs05.						
9. Originator Signature/Date Brad Koenig /s/ 10/06/04			10. Class II	11. Type: CCR	12. Need Date: 10/07/2004	
13. CCR Sponsor Signature/Date Jim Mather /s/ 10/06/04 for Pam Johnson			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): See attached sheet.			17. Schedule Impact:		18. CI(s) Affected:DRP	
19. Release Affected by this Change: NA		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed40785						
23. Problem: (use additional Sheets if necessary) AMASS and ACSLS stop communicating.						
24. Proposed Solution: (use additional sheets if necessary) In addition to the AMASS patches installed via CCR# 04-0519 the ACSLS vendor (STK) recommends that we install PTF801327S on ACSLS 6.1. This patch should eliminate the cl_ipc_read failures that have been observed in the ACSLS event logs at the DAAC's. This patch will be installed and tested on p0drs05.  Cksum info: 769829208 142947 PTF801372S.tar.Z						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Amass will continue to hang and disrupt operations at the DAAC's.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 10/7/04			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 04-0527      **Rev:** — **Originator:** Brad Koenig

**Telephone:** 301-925-0581      **Office:**

### **Title of Change:**

Install ACSLS version 6.1 recommended patch set on p0drs05.

910-TDA-003 COTS Software Map  
910-TDA-023 Critical COTS Software  
910-TDP-002 PVC Hardware Software Maps

CM01AJA00 Revised 10/2/03

***ECS/EMD***