

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert A Byrnes	2. Log Date: 10/6/04	3. CCR #: 04-0528	4. Rev: —	5. Tel: 301-925-0729	6. Rm #: 1156	7. Org. COTS HW
8. CCR Title: Install SGI Origin 2000 at GSFC (g0drg03)						
9. Originator Signature/Date Robert A. Byrnes /s/ 10/06/04			10. Class II	11. Type: CCR	12. Need Date: 10/08/2004	
13. CCR Sponsor Signature/Date Jim Mather /s/ 10/6/04 for Pam Johnson			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 922-TDG-007, 920-TDG-001,002, 921-TDG-002,003, 910-TDG-000000			17. Schedule Impact: None		18. CI(s) Affected:g0drg03	
19. Release Affected by this Change:		20. Date due to Customer: 10/29/2004		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: TASK 106 SOW 1Cii Archive Upgrade						
23. Problem: (use additional Sheets if necessary) Need to splite Silo 3 and 4 and GSFC. Current configuration will not meet archive requirements						
24. Proposed Solution: (use additional sheets if necessary) Install a new DRG server to support silo 3. This server is a reuse of g0mog01. RAID from g0drg05 is moving to this server (g0drg03) with CCR # 04-0504.						
25. Alternate Solution: (use additional sheets if necessary) Continue to operate 2 silo's with 1 server						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Failure to meet archive requirements.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 10/6/04			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			