

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Ron Parham	2. Log Date: 10/6/04	3. CCR #: 04-0529	4. Rev: —	5. Tel: 301 925 0713	6. Rm #: 3108D	7. Org. RDS
8. CCR Title: Globus Toolkit Client Installation						
9. Originator Signature/Date Ronald Parham /s/ 10/06/04			10. Class II	11. Type: CCR	12. Need Date: 10/13/04	
13. CCR Sponsor Signature/Date Donald Chewning /s/ 10/06/04			14. Category of Change: RDS		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer: 11/16/04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) In order to support the Globus Toolkit for the RDS Task 107 Prototype, under subtask 1.g, a Grid computing platform is required.						
24. Proposed Solution: (use additional sheets if necessary) A SGI Altix system to support the Globus Toolkit for RDS needs to be installed in the VATC and configured before shipping to NASA IV&V facility in West Virginia.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) RDS Prototype will not be able to support Grid prototyping activities such as the Virtual Data Product.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other RDS						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 10/7/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			