

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Evelyn Nakamura	2. Log Date: 10/12/04	3. CCR #: 04-0556	4. Rev:	5. Tel: 301-925-0402	6. Rm #: 3075	7. Org. SEIT
8. CCR Title: ETD: Synergy 4 and 3 Mode Distributions for Cross-DAAC Ingest						
9. Originator Signature/Date Evelyn Nakamura /s/ 10/9/04			10. Class II	11. Type: CCR	12. Need Date: 10/15/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 10/12/04			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact: Rel 7.0/OPS		18. CI(s) Affected: OMS, INGEST	
19. Release Affected by this Change: Release 7.0		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: TT 7194 - LP DAAC; NCR ECSed 41337 (see AO Analysis enclosure)						
23. Problem: (use additional Sheets if necessary) If Cross-DAAC Ingest distributions are submitted in Synergy 4 mode, they will fail to ingest.						
24. Proposed Solution: (use additional sheets if necessary) DAACs must exercise the S3 mode config						
25. Alternate Solution: (use additional sheets if necessary) Transition of OPS modes to S4 mode would need to be delayed until enhancement NCR ECSed41337 is implemented.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Cross DAAC ingests will fail, causing interruption in the backup archiving of backup data by a remote ECS DAAC.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron Peters /s/ 102104			Disposition: <span style="background-color: #90EE90;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			