

ECS/EMD Configuration Change Request

1. Originator Abdulnashir Shash	2. Log Date: 10/14/04	3. CCR #: 04-0560	4. Rev: —	5. Tel: 301 925 0832	6. Rm #: 3204E	7. Org. COTS SW
8. CCR Title: Install Solaris 8 Patches on mss1 and upgrade ClearCase client to 2003.06						
9. Originator Signature/Date Abdulnashir Shash /s/ 10/14/04			10. Class IN	11. Type: CCR	12. Need Date: 10/22/2004	
13. CCR Sponsor Signature/Date Arthur Cohen /s/ 10/14/04 for Pam Johnson			14. Category of Change: EDF (Infrastructure)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact: EDF (RTSC)		18. CI(s) Affected:	
19. Release Affected by this Change: 7+		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: EMD COTS Deployment Plan						
23. Problem: (use additional Sheets if necessary) Sun issues new Solaris 8 patches on a regular basis to fix bugs and improve overall system performance. EMD needs to deploy these fixes to the sites periodically. The patch upgrade has been deployed to the DAACs is ready to be loaded on mss1 host in the functionality lab.						
24. Proposed Solution: (use additional sheets if necessary) Install the latest solaris 8 Recommended & Security and J2SE patch bundles on mss1. Also, upgrade ClearCase client on mss1 to 2003.06						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) mss1 in the EDF would not be patched to the same level as the DAACs.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date): Darryl Washington /s/ 10/14/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			