

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Derrick Clark	2. Log Date: 10/15/04	3. CCR #: 04-0566	4. Rev: —	5. Tel: 301-925-1024	6. Rm #: 3007	7. Org. Deploy
8. CCR Title: TE_7.01_DPL.02						
9. Originator Signature/Date Derrick Clark /s/ 10/15/04			10. Class II	11. Type: CCR	12. Need Date: 2004-10-15	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 10/15/04			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: DPL	
19. Release Affected by this Change: 7.01		20. Date due to Customer: 2004-10-15		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed41189, ECSed41308						
23. Problem: (use additional Sheets if necessary) NCR ECSed41189 - MISR granules (MISR) not always being inserted into DataPool NCR ECSed41308 - OPS:Release 7.01:DataPool Cleanup running very slow.						
24. Proposed Solution: (use additional sheets if necessary) Install TE_7.01_DPL.02						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DataPool system would not run effeciently. Data Pool would not contain all requested data inserts.						
27. Justification for Emergency (If Block 15 is "Emergency"): DAAC request. Unable to clean up DataPool in a timely fashion. MISR granules will not be inserted properly into DataPool.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Evelyn N. Nakamura /s/ 10/14/04		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 04-0566 **Rev:** — **Originator:** Derrick Clark

Telephone: 301-925-1024 **Office:** 3007

Title of Change: TE_7.01_DPL.02

The following documents contain the installation procedures:

See TE_7.01_DPL.02AdSh.doc for installation instructions.

CM01AJA00 Revised 10/2/03

ECS/EMD