

ECS/EMD Configuration Change Request

Page 1 of Page(s)

1. Originator Stanley Stewart	2. Log Date: 10/18/04	3. CCR #: 04-0568	4. Rev:	5. Tel: 301-925-0807	6. Rm #: 3113A	7. Org. CM
8. CCR Title: Deliver EDGRS Release 3.03 to all DAACs						
9. Originator Signature/Date Stanley Stewart 10/18/04			10. Class	11. Type: CCR	12. Need Date: 10/19/2004	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 10/18/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 914-TDA-240			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: Release 7.00		20. Date due to Customer: 10/19/2004		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 914-TDA-240						
23. Problem: (use additional Sheets if necessary) Release 3.03 of EDGRS is available. This data has been sent to CM in order to be captured and delivered to all DAACs. These scripts are need as soon as possible for the DAAC						
24. Proposed Solution: (use additional sheets if necessary) Deliver the following two files: ReleaseNotesR3.03.doc edgrs303.tar.gz Checksum are included in the delivery.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Older versions of the EDGRS scripts will have to be used.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron Peters /s/ 10/18/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: **Rev:** **Originator:** S. Stewart

Telephone: 301-925-0807 **Office:** 3113A

Title of Change: Deliver EDGRS Release 3.03 to all DAACs

This release addresses greatly improves the performance of the script package by removing the use of the getDsMdGran2.isql script which we have determined to be redundant with the DsMdGrEventHistory.isql data. It also installs the new IP addresses for EDGRS which will be effective after October 27th, 2004. These scripts should not be installed at a DAAC in OPS mode prior to that date (TSx modes are okay).

As before, it is now in a tar file created on the GDAAC machine.

CM01AJA00 Revised 10/2/03

ECS/EMD