

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Natisha Greenway	2. Log Date: 10/18/04	3. CCR #: 04-0570	4. Rev:	5. Tel: 301-925-1079	6. Rm #: 3010G	7. Org. DEV COTS
8. CCR Title: Upgrade f0tep02, p0tep04, and t1tep01 Mozilla browsers to version 1.7.3						
9. Originator Signature/Date Natisha Greenway /s/ 10/14/04			10. Class IN	11. Type: CCR	12. Need Date: 10.22.04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 10/14/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDP-002, 920-TDV-002, 910-TDA-003, 910-TDA-023			17. Schedule Impact: n/a		18. CI(s) Affected:n/a	
19. Release Affected by this Change:		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Need latest version of Mozilla browser in order to test against external GUIs (JDT, ODFRM, Web Drill Down) for compatibility.						
24. Proposed Solution: (use additional sheets if necessary) Upgrade Mozilla browser from version 1.7.2 to version 1.7.3 using "mozilla-win32-1.7.3-installer.exe" located on lemmings inbox with checksum 220414086 12045008.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not be able to test against against external GUIs using the latest version of Mozilla, version 1.7.3.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron Peters /s/ 10/2/104			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date): Darryl Washington /s/ 10/21/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			