

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Natisha Greenway	2. Log Date: 10/21/04	3. CCR #: 04-0580	4. Rev:	5. Tel: 301-925-1079	6. Rm #: 3010G	7. Org. DEV COTS
8. CCR Title: Upgrade SunONE Studio v7 to v9 compilers in the IDG Cell						
9. Originator Signature/Date Natisha Greenway /s/ 10/20/04			10. Class II	11. Type: CCR	12. Need Date: 10.26.04	
13. CCR Sponsor Signature/Date Art Cohen /s/ 10/20/04			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): None			17. Schedule Impact: n/a		18. CI(s) Affected:n/a	
19. Release Affected by this Change: 7.00+		20. Date due to Customer: n/a		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: EMD COTS Deployment Plan						
23. Problem: (use additional Sheets if necessary) The current baselined version of SunONE Studio 7 has reached end of life. There is no vendor support and bug fixes for this version.						
24. Proposed Solution: (use additional sheets if necessary) Download SunONE Studio 9 from www.sun.com using the appropriate license key onto Lemmings under '/data0/CM_INBOX' and install on "jenga."						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Machines would not have the latest versions, bug fixes, and vendor support for the COTS products.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date): Darryl Washington /s/ 10/28/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			