

ECS/EMD Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Albie Bunnell	2. Log Date: 11/02/2004	3. CCR #: 04-0606	4. Rev:	5. Tel: 757-864-7421	6. Rm #: 2303U	7. Org. SAIC
8. CCR Title: Move the External DVD drive from I0dip03 to I0dig06						
9. Originator Signature/Date Albie Bunnell /s/ 11/2/2004			10. Class II	11. Type: CCR	12. Need Date: 11/15/2004	
13. CCR Sponsor Signature/Date Gerry LeMay /s/ 11/2/2004			14. Category of Change: PRO		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDL-001 Rev63			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change:		20. Date due to Customer: 111504		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: larc local ccr #04-0061						
23. Problem: (use additional Sheets if necessary) Order verification that is done on I0dip03 is done manually by inserting the dvd media on the drive and doing manual commands to verify what is on the DVD.						
24. Proposed Solution: (use additional sheets if necessary) Move the external DVD drive that is attached to I0dip03 to I0dig06 for automated order verification by the operators.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Manual order verification requires more time when done by the operators.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			