

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Darryl E. Fountain	2. Log Date: 11/09/2004	3. CCR #: 04-0618	4. Rev:	5. Tel: 301-925-0333	6. Rm #: 3015A	7. Org. SO
8. CCR Title: Mount STORNEXT device DP3 on p0drg04 for use as Science Office staging area						
9. Originator Signature/Date Darryl E. Fountain /s/ 11/09/2004			10. Class II	11. Type: CCR	12. Need Date: 11/15/2004	
13. CCR Sponsor Signature/Date Janine Smith-Carlisle /s/ 11/09/2004			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): None			17. Schedule Impact: Low		18. CI(s) Affected:None	
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The Science Office requires a staging area for data retrieved to fill orders for data for such things as Synergy V and other testing. This will only be used as a staging area and the data will be removed once archived in the AMASS.						
24. Proposed Solution: (use additional sheets if necessary) Mount STORNEXT device to be used as a temporary staging area for science office data. The STORNEXT device will be returned to System Engineering after 2 months of use by the Science Office.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The data required for Synergy V testing as well as other tests will not be available on schedule and will impact the testing process.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Abdollah Abtahi /s/ 11/11/2004			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			