

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Dominick P. Iascone, Jr.	2. Log Date: 11/12/2004	3. CCR #: 04-0624	4. Rev:	5. Tel: 301 925 1012	6. Rm #: 3000X	7. Org. Depl
8. CCR Title: Release TE_7_02_BMGT.01 to DAACs for Installation.						
9. Originator Signature/Date Dominick Iascone /s/ 11/12/2004			10. Class II	11. Type: CCR	12. Need Date: 2004-11-12	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 11/12/2004			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:BMGT	
19. Release Affected by this Change:		20. Date due to Customer: 2004-11-12		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed41392						
23. Problem: (use additional Sheets if necessary) NCR ECSed41392 - BMGT OPS ContactRole tag missing for organization						
24. Proposed Solution: (use additional sheets if necessary) Delivery of "Release TE_7_02_BMGT.01 to DAACs for Installation."						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The fixes that are needed by the DAACs will not be implemented and DAACs will continue to have system problems.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Abdollah Abtahi /s/ 11/12/2004			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: **Rev:** **Originator:** Dominick P. Iascone, Jr.

Telephone: 301 925 1012 **Office:** 3000X

Title of Change: Release TE_7_02_BMGT.01 to DAACs for Installation.

The following attached document contains the installation instructions:
Patch_7.02_BMGT.01_AdSh.doc

CM01AJA00 Revised 10/2/03

ECS/EMD