

## ECS/EMD Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Murray Itkin	2. Log Date: 11/16/2004	3. CCR #: 04-0626	4. Rev:	5. Tel: 301 925 0763	6. Rm #: 3108E	7. Org. COTS HW
8. CCR Title: Increase g0dps01 root partition						
9. Originator Signature/Date Murray Itkin /s/ 11/16/2004			10. Class II	11. Type: CCR	12. Need Date: 11/11/04	
13. CCR Sponsor Signature/Date Byron Peters /s/ 11/16/2004			14. Category of Change: PRO		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDG-001			17. Schedule Impact: None.		18. CI(s) Affected:g0dps01	
19. Release Affected by this Change:		20. Date due to Customer: ECS CCB only		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed41512						
23. Problem: (use additional Sheets if necessary) The root partition on the g0dps01 machine was at the margin of acceptable levels, but the extra load of the StorNext transition has pushed it over the edge. The root partition must be increased to alleviate the problem.						
24. Proposed Solution: (use additional sheets if necessary) Use the non-system 72 GB disk that is in V440 that currently resides in the Landover computer room. This disk currently has no data on it and will be replaced at a later date.						
25. Alternate Solution: (use additional sheets if necessary) The second local disk in the g0dps01 machine has 4GB of unused partition. This space could be used, but would require the reconstruction of both 18GB disks, and the system would then be left with all partitions at the margin of acceptable levels.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The StorNext transition would be delayed.						
27. Justification for Emergency (If Block 15 is "Emergency"): The StorNext transition is very important and already behind schedule.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 11/24/2004			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			